
 

 

 
 
 

 

Tupelo Major Thoroughfare Program 
Minutes 

March 9, 2015 
 

Members present:   Hudson Bryan, Ken Burton, Eddie Carnathan, C W Jackson, Ernie Joyner, 
J D Moore, Greg Pirkle, Theodore Roach, Kay Trapp, Wesley Webb, Betty Wood 
 
Members not present:   Bill Cleveland, Jeffery Gladney, Gunner Goad, Stuart Johnson, Jamie 
Osbirn, Drew Robertson 
 
Others in attendance:   John Crawley, Kim Hanna, Carson Neal, John White, Lesley 
Rakestraw 

 
Meeting was called to order by Greg Pirkle.   
 
Mr. Pirkle asked the Committee to review and approve the minutes of the February 9, 2015 
Major Thoroughfare Program meeting.  With no discussion, minutes were approved 
unanimously. 
 
Kim Hanna presented the Major Thoroughfare Phase V Budget Report for the period ending 
February 28, 2015.  Beginning cash balance was $3,458,975.  Revenue from Property Tax 
Exemption and Interest Earned totaled $721,708.  Expenditures totaled $1,070,788 with 
payments to personnel cost of $7,000; to Key Construction in the amount of $700,000; to 
Natchez Trace Bridge project of $144,812; and to South Gloster project of $218, 976.  Ending 
cash balance was $3,109,895. 
 
John Crawley gave updates on the projects below. 
 
 SOUTH GLOSTER STREET 

 The contractor (APAC) was released of maintenance effective November 19, 2014.  Final 
 paperwork has been submitted to MDOT and awaiting their approval 
 
 NATCHEZ TRACE BRIDGE 

 All work is completed. Currently awaiting growth and coverage period for grass and 
 landscaping items.  
 
 EAST MAIN STREET (GREEN STREET TO VETERANS) 

 Contractor has completed all sidewalks, curb, and driveways on north side of Main (east 
 of 45), Veterans Blvd., and Reese Street.  Contractor has completed approximately half 
 of the bridge deck slab on the north side of the Mud Creek Bridge.  Contractor is 
 currently working on installation of street lighting items.  At the end of last month based 



 on Estimate #4 the contractor had completed approximately 26% of the work and used 
 approximately 20% of the contract time.    
 
 THOMAS STREET / HWY 6 INTERCHANGE 

 Conceptual design drawings of the proposed interchange have been submitted to MDOT 
 for their approval.  Once MDOT has approved the design, we will proceed with necessary 
 field work and drawings to draft ROW documents and prepare construction drawings and 
 specifications.  
 
John Crawley handed out a list of streets from Dustin Dabbs to focus on for the next phase.  
Mr. Pirkle asked the members to take the list home to review and be prepared to give 
comments on at the April meeting.  
 
With no further business to be discussed, the meeting was adjourned for all to attend the 
State of the City Address. 
 
 
 
_________________________   __________________________ 
Chairman Greg Pirkle     Submitted by Renee Newton  
 
 


